
BRAUSCH ENVIRONMENTAL, LLC 

5318 Alexa Road 
Charlotte, NC 28277-0519 
Office: (704) 246-7266 
Cell: (412) 720-8549 
Fax: (704) 246-7266 
Email: lbrausch@brauschenv.com 

Via Electronic and First-Class Mail 
March 10, 2016 

JS FI'ARRCORDSCENTKR REGION 

511083 

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507 

Re: Monthly Progress Report for February 2016 
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (OU2) Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the 
requirements of the AOC during the February 2016 reporting period. 

1. Activities Completed During This Reporting Period 

A. On February 3, 2016, the Respondents submitted the Phase 2 Interim Site 
Investigation Report and proposed Phase 3 Monitoring Well Installation Plan 
to USEPA and the Illinois Environmental Protection Agency (lEPA). 

B. On February 10, 2016, the Respondents submitted the January 2016 monthly 
progress report to USEPA with copies to lEPA. 

C. On February 11,2016, the Respondents participated in a meeting via conference 
call with USEPA and lEPA to discuss the results of the Phase 2 Site 
Investigation and the proposed Phase 3 Monitoring Well Installation Plan. 
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D. On behalf of the Respondents, Arcadis U.S., Inc. (Arcadis) revised the Phase 3 
Monitoring Well Installation Plan based on USEPA and lEPA comments 
discussed during the February 11, 2016 meeting. 

E. On February 17, 2016, the Project Coordinator submitted the revised Phase 3 
Monitoring Well Installation Plan to USEPA and lEPA. 

F. On February 18, 2016, the Respondents provided USEPA and lEPA notice of 
upcoming field work including plans to collect water level measurements. 

G. On February 22, 2016, the Respondents received USEPA and lEPA approval 
of the Phase 3 Monitoring Well Installation Plan. 

H. On February 24, 2016, Arcadis collected water level measurements from the 
installed piezometers. 

I. On February 29, 2016, the Respondents provided USEPA and lEPA notice of 
the upcoming field work schedule for installing monitoring wells. 

2. Results of Sampling and Tests and Other Data 

A. Water level measurement data from the Phase 1 piezometers are included as 
Attachment A. 

3. Work Plans, Procedures, and Deliverables 

A. The Respondents submitted the Phase 2 Interim Site Investigation Report and 
the proposed Phase 3 Monitoring Well Installation Plan to USEPA and lEPA 
on February 3, 2016. 

B. The Respondents submitted the revised Phase 3 Monitoring Well Installation 
Plan to USEPA and lEPA on February 17, 2016. 

4. Actions Projected for the Next Reporting Period 

A. During the week of March 7, 2016, Arcadis will complete installation of the 
Phase 3 groundwater monitoring wells. 

5. Progress and Schedule Report 

A. Arcadis has completed the Phase 1 piezometer investigation and Phase 2 
hydraulic profiling tool and vertical aquifer profiling investigations. 
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B. Arcadis plans to complete installation of the Phase 3 groundwater monitoring 
wells during the week of March 7, 2016. 

* * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully si^mitted. 

Leo/Mrfirausch 
Project Coordinator 

LMB; 

cc: P. Lake, lEPA (2 copies) 

cc (via email): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, Arcadis 
P. Lake, lEPA 
LCCS Technical Committee 
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ATTACHMENT A 

WATER LEVEL MEASUREMENT DATA 
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Groundwater Elevation Data 

Lake Calumet Cluster Site 

Piezometer Surveyed TOC 10/12/lS DTW 10/12/15 Water 10/19/15 DTW 10/19/15 Water 1/27/16 DTW (ft 1/27/16 Water 2/24/16 DTW 2/24/16 Water 
Designation (ft amsl) (ft btoc) Elevation (ft amsl) (ft btoc) Elevation (ft amsl) btoc) Elevation (ft amst) (ft btoc) Elevation (ft amsl) 

PZ-IS 601.93 14.06 587.87 14.78 587.15 13.63 588.1 13.21 588.72 
PZ-2S 599.1 10.37 588.73 11.15 587.9$ 10.33 588.77 9.71 589.39 
PZ-3S 602.19 11.97 590.22 13.07 589.11 12.02 590.17 11.72 590.47 
PZ-3D 602.63 12.91 589.72 13.76 588.8^ 13.20 589.4i 12.90 589.73 
PZ-4S 605.08 15.71 589.37 15.69 589.3$ 15.15 589.93 15.25 589.83 
PZ-5S 602.53 12.59 589.94 13.49 S89.O4 12.88 589.6S 12.52 590.01 
PZ-5D 602.67 12.49 590.18 13.27 589.4 12.58 590.09 12.20 590.47 
PZ-6S 605.31 13.99 591.32 14.41 590.f 13.50 591.81 13.11 592.2 
PZ-7S 600.22 10.72 589.5 11.04 589.18 10.01 590.21 9.90 590.32 
PZ-7D 599.99 10.5 589.49 10.75 589.24 9.00 590.99 9.67 590.32 
PZ-8S 603.59 10.22 593.37 10.76 592.81 9.50 594.09 9.27 594.32 
PZ-8D 603.8 10.51 593.29 11.07 592.73 10.02 593.78 9.70 594. ll 
PZ-9S 604.17 9.08 595.09 9.75 594.4t 8.75 595.42 8.26 595.91 
PZ-IOS 605.19 9.06 596.13 9.98 595.21 9.00 596.19 8.69 596.S 

PZ-IOD 605.02 9.35 595.67 9.9 595.lt 9.24 595.78 8.65 596.37 
PZ-llS 601.36 5.76 595.6j 6.72 594.64 5.58 595.78 5.19 596.17 
PZ-12S 600.9 7.35 593.55 7,82 593.08 6.55 594.35 6.10 594.8; 
PZ-13S 602.69 8.25 594.44] 9.04 593.61 8.01 594.68 6.23 596.46 
PZ-14S 601.19 8.31 gaawwwfifiSSMI 9.1 1 8.93 592^ 8.75 

Notes; 

TOC;Top of casing 

DTW: Depth to water 

ft amsl: feet above mean sea level 

ft btoc: feet below top of casing 




